

July 2010

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
	PRIOR TO JULY 19 GHAWK: HIWRAP, HAMSR, Storm Scope & HDVis: Flown on Pre-GRIP flights Dropsondes & LIP: Integrated & completed electrical and communication testing					
4	5	<u>DC-8</u> : Langely wind lidar - pre-integration completed LASE, MMS, APR-2, CAPS, CVI, PIP & Dropsondes - previously flown				
11	12	13	14	15	16	17
				PI SHIPMENT to DFRC		
18	19	20	21	22	23	24
		DC-8 Integration @ Palmdale				
		GH Integration @ DFRC				
PI SHIPMENT to DFRC		ESPO SHIPMENT to FL				
25	26	27	28	29	30	31
DC-8 Integration @ Palmdale						
GH Integration @ DFRC						
ESPO SHIPMENT to FL		ESPO Lab Setup				

Aug 2010

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
DC-8 Integration @ Palmdale		GH Test Flights				
GH Integration @ DFRC		DC-8 Test Flights & Lidar calibrations				
ESPO Lab Setup		Pack for DC-8 Shipment			DC-8 SHIPMENT to FL	
8	9 <div>ORR</div>	10 <div>MRR</div>	11 <div>HARD DOWN DAY</div>	12 <div>DC-8 Transit to FL</div>	13	14
GH Test Flights						
DC-8 Test Flights & Lidar calibrations						
DC-8 SHIPMENT to FL						
15	16	17	18	19	20	21
GRIP Science Flights						
22	23	24	25	26	27	28
GRIP Science Flights						
29	30	31				
GRIP Science Flights						

Sept 2010

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
			GRIP Science Flights			
5	6	7	8	9	10	11
GRIP Science Flights						
12	13	14	15	16	17	18
GRIP Science Flights						
19	20	21	22	23	24	25
			DC-8 Pack for Shipment			DC-8 SHIPMENT
GRIP Science Flights						
26	27 DC-8 Transit home	28	29	30		
DC-8 SHIPMENT			ESPO SHIPMENT			